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Office of 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

Reclamallon Pro;ect Manager 
(505) 242-0506 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 (505) 552-6011 

February 20, 1993 

TO: Governor Harry D. Earl~ 

FROM: Jim Olsen, Jr., PE ~~ 
SUBJ: EXECUTIVE SUMMARY-J~UARY, 1993 PROJECT STATUS REPORT 

During the month of January, 1993, the following items 
were addressed: 

I. OPERATIONS: The slope work on JP-W0-05 was 
substantially completed with dozers. JP-PS-25 was completed 
and cleanup of the contaminated areas continued. 
Backfilling from JP-W0-73 continued with scrapers and 
dozers. Topsoil work on the North Jackpile dumps was halted 
so the scrapers could assist with cleanup and backfill. 
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EXECUTIVE SUMMARY-JANUARY, 1993 STATUS REPORT cont'd 

III. TECHNICAL ITEMS: All water quality analyses were 
received and the files updated. A computer disk with all 
the data was supplied to BrA-Hydrology Section. Contact was 
made with the Corps of Engineers to determine the need and 
application process for a 404 Permit to remove the old Rio 
Moquino haul road and replace it with a drop structure. 
(This work would not take place until sometime in 1994). 

IV. OTHER ITEMS: No other items were noted for January, 
1993. 

pc: 

CONFIDENTIAL 

Freda Wabnum-Laguna Agency 
Allen Sedik-BIA Project Engineer 
file: rpmreprt.doc 

Page 2 

POL-EPA01-001 0854 



I 
I 

OffJce of 

I Reclamatzon Project Manager 
(505) 242-0506 
(505) 552-6011 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA. NEW MEXICO 87026 

PROJECT STATUS REPORT 

N0.42 

JANUARY,, 1993 

nrd!(tflk.~ 
J.H. OLSEN, Jr., PE 

Tribal Bmlding 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

POL-EPA01-001 0855 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I, 

I 
I 
I 
CONFIDENTIAL 

1.0 INDEX 

2.0 ABSTRACT 

2.1 Abstract 

2.2 Progress Maps 

2.3 Construction Photos 

2.4 January, 1993 Milestones 

3.0 ACTION ITEMS 

3.1 POL/RPM Action Items 

3.2 BIA Action Items 

3.3 Subcontract Items 

3.4 Laguna Construction Company Action Items 

4.0 PROJECT SCHEDULE 

4.1 Four (4) Week Lookahead 

4.2 Project Schedule Discussion 

5.0 WORK PACKAGE PROGRESS 

5.1 Jackpile Project Tracking Summary 

5.2 Work Package Discussion 

5.3 Work Package Closeouts 

5.4 Change Order Summary 

6.0 PERFORMANCE MEASUREMENT 

6.1 Performance Measurement Discussion 

6.2 Variance & Variance Explanation (if any) 

7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Monthly Inspection Report--January, 1993 

7.2 Thank You Letter to Victor & Marvin 
Sarracino--Peter Waggitt 

POL-EPA01-001 0856 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

2.1 ABSTRACT 

January, 1993 marked the thirty-seventh month of full-scale earthmoving activity. 
Soil cover placement on the North Jackpile dumps was suspended and the scrapers 
assisted the dozers in backfilling from JP-W0-73 and cleanup around JP-PS-25. 
The trucks substantiallx completed hauling JP-PS-25 into the pit and continued with 
cleaning up the PS-24j25 area. Sloping of JP-W0-05 in theSE Jackpile area was 
substantially complete. Unseasonable rain fall caused some operational problems 
and work shutdowns. 
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2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. 
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2.3 CONSTRUCTION PHOTOS 

- -:;;..,.-

FIGURE 1: Scrapers hauling JP-W0-73 for backfill into JP-OP-41 (looking north). 

~~==--.., I FIGURE 2: Dozers & scrapers working JP-W0-73 in North Jackpile (looking south). 

I 
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CONFIDENTIAL 

2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 3: Rubber tired dozers pushing protore backfill material in JP-OP-41. 

• FIGURE 4: Dozers sloping west face of JP-W0-05 in SE Jackpile (looking east). 
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CONFIDENTIAL 

2.3 CONSTRUCTION PHOTOS cont' d 

FIGURE 5: Truck heading for last of JP-PS-25 in SE Jackpile (looking south). 

.I' 

J~ --. • 

... ~~~-. ~--_; 

'"·'"~~ :~s.. 
FIGURE 6: POL-Staff, LCC, and BIA inspecting Old Housing Area for release to POL. 
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2.4 MILESTONES 

• Hauling of JP-PS-25 into the Jackpile Pit 
was substantially completed; 

• Sloping of JP-W0-05 was substantially 
completed; 

• All data from the November, 1992 water 
sampling program were updated and 
copies supplied to BIA; 

• Soil placement on JP-D4 was nearing 
completion; 

POL-EPA01-001 0872 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Submit 12th Environmental Monitoring and 
Regulatory Compliance Report; 

2) Review vegetation specifications with 
consultant prior to reseeding work 
bid distribution; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Provide report on Project water quality data: 

2) Document approvals on latest Work 
Package Closeouts; 

3) Circulate letter on Housing Area clearance; 

3.3 SUBCONTRACT ITEMS 

1) TMA/Eberline radiological surveys; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule (if necessary) 

2) Request Work Package Closeouts/Inspections; 

3) Develop bid package for reseeding work; 

4) Health & Safety refresher training; 

POL-EPA01-001 0873 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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--------~------~---
.. February, 1993 4 Week Lookahead Schedule Name 

Responsible : LCC 
As-of Date : 26-Jan-93 9:00am Schedule File C:\TL3\FEB93LKK 

Task Name 

2S2J01-dewater JKPL 
2E1J04--HauPS25 
2R1S01/02 reveg 
JP-W0-04 sloping 
2E2J19-JPW073 
2E2J30-JPW003 
2E3J20-shale 
2E3J19-shale 

Detail Task 
• ·- (Started) 

(Slack) 

93 
Jan Feb 

Resources Status 25 1 8 16 22 

c 

c 

===== Summary Task £ Milestone 
===== (Started) ~~~ Conflict 
===--(Slack) ..... Resource delay 

Mar 
1 8 

Scale: 1 day per character --------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Trucks and scrapers will finish cleanup of any contaminated material in the JP­
PS-24/25 area. This will complete the backfill of all Project protore hauling into the 
pit confines. Trucks will then continue with hauling mine waste for backfill material 
into the north portion of JP-OP-41. Scrapers will work on shale cover placement 
and dozers will perform dump sloping and cover material support. Reseeding work 
is planned for Spring, 1993. 

CONFIDENTIAL POL-EPA01-001 0876 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

5.1 TRACKING SUMMARY 

Cost savings achieved during the 3rd Operating Year will begin to be paid to 
LCC with the 89th billing. 

CONFIDENTIAL POL-EPA01-001 0877 
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DETAIL FOR PTD (Project-to-Date) 
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--
PY93 

PY92 

PY90&PY91 

INTERIM 
MOBILIZATION 

WBSIDNO. 
MGM'r CA SUMMARY 

1P1 
1P2 

1P: 
1C1 
1C2 
1C3 

1C .· 

1 

CONST CA SUMRY · 
2L1 

2l2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 
2E2 

2E3 

2E4 

2E5 

2E6 

2E 
281 

2S2 
253 
254 

2S5 

2S 
2R1 
2R2 

2R 
2T&2CS 

- - - -

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAl 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEME~T TASK TOTAL 
MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START -UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CATOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALLCA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 
PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 
SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 
REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

- - - - - - -
JACKPILE 

PROJECT TO DATE TRACKING 

TOTAL COST PTD PTDACTUAL PTDACTUAL. REMAINING 
ESTIMATE; ACTUAL COST ~UIPCREDIT CASH FLOW COST ESTIMATE 

$692,798.00 $373,014.24 $0.00 $373,014.24 $294,534.10 
$1,042,773.76 $1,042,857.76 $0.00 $1,042,857.76 ($84.00) 

$1 ,7~.571 ,76 411.415.$72.00 $0,00 $1.415.872.00 $294,450;10 
$1,176,957.10 $848,689.12 $0.00 $848,689.12 $328,267.98 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 
$2,800,000.00 $W9,000.00 $0.00 $409,000.00 $2,391,000.00 

$4.116,976,00 $1,462,8()5.55 $0,00 $1,462,805,55 $2,719,267,98 
$5,912,547.76 $2,878,677.55 $0.00 $2,878,677.55 $3,013,718.08 

$810,300.00 $778,983.34 $0.00 $778,983.34 $32,017.06 
$840,100.00 $725,974.20 $0.00 $725,974.20 $84,425.80 

$1,650,400.00 $1,504,957.54 . $0.00 0 $1,504,957 ..54 $11 tl,442.86 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$783,408.00 $392,119.75 $8,456.78 $383,662.97 $405,080.96 
$451,328.00 $307,316.86 $3,635.60 $294,074.15 ($17,613.20) 

$1,679,353,00 $1,139,513.18 $12,14~.90 $1,117,763.17 $387,467.76 
$15,288,807.36 $9,321,915.00 $1,796,212.93 $7,525,702.07 $8,013,780.36 

$9,719,641.92 $4,467,033.47 $835,632.45 $3,631,401.02 $5,252,608.45 

$13,419,934.12 $5,324,732.02 $1,022,842.06 $4,301,889.96 $8,095,202.10 

$534,642.82 $429,863.32 $79,717.70 $350,145.62 $104,779.60 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 
$219,919.00 $0.00 $0.00 $0.00 $219,919.00 

$39,256,771.22 $19,602,871.04 $3,734,595.28 $15,868,275.76 $19,700,788.18 
$86,882.00 $21,268.18 $449.84 $20,818.34 $65,613.82 

$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 
$175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 

$0.00 $0.00 $0.00 $0.00 $0.00 
$193,181.00 $187,627.46 $3,384.34 $184,243.12 $5,553.54 

$1,078,886.00 $798,734.47 $108,600.05 $690.134.42 $280,151.53 
$2,100,261.00 $443,322.95 $1,067.32 $442,255.63 $1,656,938.05 

$0.00 $0.00 $0.00 $0.00 $0.00 
$~.100,261.00 $443,3~:!.95 $1,M7.~2 $442,265.63 $1 ,656.~.05 
$1.929,080.20 $612.838.20 $120,050.36 $492,787.84 $1,087.234,27 

- - -

JAN 1993 .. 
%OF. REPORTED · ESTIMATED 

ESTIMATE % VARIANCE 

~PENT COMPLETE AT COMPLETION 

54 1M: 66% $129,961.06 
100'M: 100% ($84.00) 

82'M: 811% $129,877,06 

72'M: 78% $87,036.80 
103% 103'M: $0.00 

15% 141M: ($1 09,000.00) 

35% 351M: {$21.983~0) 

49% 50 1M: $107,913.86 

96% 100'M: $0.00 

86% 88'M: $17,649.56 

91% 100o.t $t7,649.U 
99% 99'M: $0.00 

50% 58 1M: $120,049.05 
68C)t 63Clt ($17,613.20) 

68~ . 71% $102,435.~5 

61'M: 56 1M: $1,853,342.19 

46'M: 44'M: $1,546,378.14 

40% 371M: $1,868,699.49 

80% 68'M: $22,852.96 

20% 66'M: $204,616.91 

0% O'M: $0.00 

50% 47'1:t $5,495,889.70 

24% 50% $45,406.48 

69'M: 84% $233,521.47 
92% 81'M: ($15,734.60) 

0% O'M: $0.00 

97% 73'M: ($60,208.70) 
740AJ 79<;t $202,984.64 
21% 240,t $241,864.04 

OOAJ 0% $0.00 
210AJ O'loll $:!41,864.04 

29% $208,594.27 

POL-EPA01-001 0879 
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DETAIL FOR PTD 

CONFIDENTIAL POL-EPA01-001 0880 



- - - - - - - - - -
JACKPILE 

PY92 & PY93 

PY90 &91 

INTERIM 

MOBILIZATION 

PROJECT TO DATE: SUMMARY 1 

ACTUAL COST ACTUAL COST ACTUAL COST 

WBSIDNO, WORK PACKAGE DESCRIPTION PY90 PY91 PY92 

MGMT CA SUMMARY 

1 P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 

1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $8.70 

1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $130,018.53 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 

1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 

1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280,90 

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $623,299.43 

CONSTCA SUMRY 

2L1 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 

2L2 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $111 ,626.00 

2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881.92 

2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 

2M2 LAND SURVEY CA TOTAL $131 ,705.71 $129,867.63 $117,163.78 

2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 

2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $224,776.98 

2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,541.35 $4,096,662.15 

2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1 ,811 ,803.92 $961,644.89 ------ -·------- -------- ·--...,--
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1 ,576,260.27 

2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 

2E5 HIGHWALLCATOTAL $58,321.27 $1,005.96 $0.00 

2E6 EROSION CONTROLCATOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAL $4,717,430.40 $7,243,675.11 $6,704,738.17 

2S1 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

2S2 PIT WATER CA TOTAL $388,455 50 $19,906.77 $18,891.40 

2S3 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 

2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 

2S STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $72,000.88 

2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 

2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 

2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601 ,945.19 

CONFIDENTIAL 

- - - - - - -

TOTALPTD 

ACTUAL COST ACTUAL COST 
PY93 PY90,91,92 & 93 

$22,441.47 $373,014.24 
$84.00 $1,042,857.76 

$22,525.47 $1,415,872.00 
$16,686.13 $848,689.12 

$0.00 $205, 116.43 
$0.00 $409,000.00 

$16,686.13 $1,462,805.55 
$39,211.60 $2,878,677.55 

($26,272.98) $778,983.34 
$112,252.00 $725,974.20 

$85,979.02 $1,504,957.54 
$0.00 $440,076.57 

$13,382.62 $392,119.74 
$9,607.11 $307,316.86 

$22,989.73 $1,139,513.17 

$362,869.90 $9,321 ,915.00 

$256,833.26 $4,467,033.47 --$315,933.38 $5,324,732.02 

$1,390.82 $429,863.32 

$0.00 $59,327.23 
$0.00 $0.00 

$937,027.36 $19,602,871.04 
$6,514.87 $21,268.18 

$0.00 $427,253.67 

$0.00 $162,585.16 

$0.00 $0.00 
$0.00 $187,627.46 

$6,514.87 $798,734.47 
$0.00 $443,322.95 
$0.00 $0.00 
$0.00 $443,322.95 

$10,893.01 $612,838.20 

POL-EPA01-001 0881 
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2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $7,862,551.39 $1 ,063,403.99 $24,102,237.37 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620.53 $1 ,480,545.99 $623,299.43 $39,211.60 $2,878,677.55 

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $7,862,551.39 $1 ,063,403.99 $24,102,237.37 

GRAND TOTAL $7,97",925.82 $9.412,522.69 $8,485,850.82 $1,102,615.59 $26,980,914.92 

CONFIDENTIAL POL-EPA01-001 0882 
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PY93 
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,: 1 

JACKPILE 

.... - -
'' ' ,, 
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PY92 

PY90&91 
INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 2 
ACTUALS INCLUDED IN PY93) 

MGMTCA SUMMAR 
1P1 POL MANAGEMENT CA TOTAL $22,441.47 $0.00 $22,441.47 
1P2 POL OTHER PROGRAMSCATOTAL $84.00 $0.00 ' $84.00 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL $16,686.13 $0.00 $16,686.13 
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 

MANAGEMENT TOTAL $39,211.60 $0.00 $39,211.60 

CON Sf CA -$UMAY 
2L1 LCC COSTS CA TOTAL ($26,272.98) $0.00 ($26,272.98) 
2L2 LCCSTART-UPCOSTSCATOTAL $112,252.00 $0.00 $112,252.00 

-:·.··· -. =::;<:.:·.-· :-·.:·.·. ·_ :.:·-·.. lCCADMINJSTRATIONTASf5TOTAL ···.: .. :.: ... :$85~979~02 .. -... ·=··. :·· ·.$0.00. · :.· ·· .$85,979~02: 
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
2M2 LAND SURVEY CA TOTAL $13,382.62 $3,827.50 $9,655.12 
2M3 LCC TRAINING CA TOTAL $9,607.11 $0.00 $9,607.11 

2E1 BACKFILLING CA TOTAL $362,869.90 $84,197.68 $278,672.22 
2E2 DUMP SLOPING CA TOTAL $256,833.26 $41,768.62 $215,074.74 
2E3 COVER PLACEMENTCATOTAL $315,933.38 $57,837.62 $258,095.86 
2E4 CONTAMINATED SOILCATOTAL $1,390.82 $0.00 $1,390.82 
2E5 HIGHWALLCATOTAL $0.00 $0.00 $0.00 

. 2E6 EROSION CONTROLCATOTAL $0.00 $0.00 $0.00 

2S1 UGENTRIESABANDONCATOTAL ;:,,' '$6,614.87 $90.11 $6,424.78 
2S2 PITWATERCATOTAL $0.00 $0.00 $0.00 
2S3 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 
2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 
285 PERMANENTSTRUCTURESCATOTAL $0.00 $0.00 $0.00 

~ .. <: . .:. 2R1 : ,,,,SEEDINGCASUBTOTAL ,, · $0.00 '·' .-, $0.00 · ··•$0.00 
· · ··2R2 IRRIGATIONCASUBTOTAL '·$0.00 ,. ' $0.00 .. '$0.00 
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I,_.. ', 

JAN,1993 

~~::~-:~~;:::::::-:':_:;:,::.;\ z~~~:~~~t~·~~~~r~~~:./;::·:'::::::::::;.,;:::.:::::::·:·,;~_::::: ;:~:~~~~-::: ·:~~c~~ieJ0';_ .::;;::·::~~~;.::::_:';· 
28 ... ::,:·.:·':-?·. .. , . . : ·. A5VEG&ATJONTASKTOTAl< · ·· ;· ·::: ... ·"$0,00 ·· · :··. ::·$>.00 .···· ::,: . :-: .;: .. $0,00 

2T/2S ···· ·. ·· ·.:·. : 'TERAACINGISPECIALCASES ·.:.::)$10,893.(11 · ..-···.-.: ·'$0.00 .. :· ... · . . :· ::··:·· .. .-.-$0.(10 

2 CONSTRUCTION TOTAL $1,063,403.99 $184,242.48 $868,268.50· 

MANAGEMENTTOTAL $39,211.60 N/A $39,211.60 
2 CONSTRUCTION TOTAL $1,063,403.99 $184,242.48 $879,161.51 
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%OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77% 1000Jt $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 700Jt 1000Jt $59,183.14 

1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 67°.-t 1000Jt $63,162.17 
1 P1 L01C PROJECT MANAGEMENT- PY93 $194,628.00 $22,441.47 $0.00 $22,441.47 $172,186.53 12% 12°h $7,615.75 
1 P1 L01D $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 

1P1 I POL MANAGEMENT CA TOTAL I $692,798.00 II $373,014.24 I so.oo I $373,014.24 II $294,534.10 I $129,961.06 II 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100% 1000Jt $0.00 

1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,124.70 $0.00 $82,124.70 ($84.00) 100% 100_"11> ($84.00) 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 100% $0.00 

ENGINEERING CA TOTAL I $1,042,773.76 II $1,042,857.76 I so.oo I $1.042,857.7611 ($84.00)1 10oofill ($84.00)11 

POLMANAGEMENTTASKTOTALI $1,735,571.7611 $1,415,872.00 I so.oo 1 $1.415,872.oo II $294,450.10 1 82%1 $129.877.06 II 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581.416.36 $0.00 $581,416.36 $57,465.64 91% 1000Al $0.00 

1C1 L01C ENGINEERING SVCS. CONTRACT: PY93 $47,608.00 $3,255.29 $0.00 $3,255.29 $44,352.71 70Jt 70Jt $1,103.86 

1C1L01B ENGINEERING SERVICES-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39% 1000Jt $38,346.82 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 55% 100D,t $49,232.28 

1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 77% 1000Al $0.00 

1C1L05C ENVIRONMENTAL MONITORING: PY93 $101,668.00 $13,430.84 $0.00 $13,430.84 $88,237.16 130,t 13°Al ($1 ,646.15) 

lCl I CONSTRUCTIONMANAGEMENTCATOTAL I $1,176,957.10 II $848,689.121 so.oo I $848,689.1211 $328,267.98 I $87,036 8o II 

iN1E:"Rit.4"c"Ma·--· 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 1000Jt 1000Jt $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 1000,t 100% $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 1070Jt 1000Ji: $0.00 

1C21 INTERIM CMC CA TOTAL I $200,018.90 II $205,116.43 I so.oo I s2o5. 116.43 II so.oo I 1 03°All so.oo 11 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 0% OOJt so.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% so.oo 1 
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 1000Jt 1000Jt ($1 09,000.00) 

1C3 ~p AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 150Jt 140Jt ($1o9,ooo.oo) 1 

jCONSTRUCTIONMANAGEMENTTASKTOTAL I $4,176,976.00 II $1,462,805.551 so.oo 1 s1 ,462,805.55 II $2.719,267.98 1 ($21 ,963.20) II 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL BEMAJNING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

MANAGEMENT TOTAL I $5,912,547.76 II $2,878,593.55 I $o.oo 1 $2,878,593.55 II $3.013,802.08 1 490~ $107,997.86 1 

LCCADMIN 

2L1L01 COMPLETE 1990 (LCC G&A) I $81o,3oo.oo II $811 .ooo.4o 1 $o.oo L $811,000.40 IJ $o.oo 1 1 00°Alj lOOOAlj $o.oo 1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS J $o.oo 11 ($32.o17.o6J 1 $o.oo 1 ($32,o17.o6J II $32.o17.o6 1 ooA>j ooAlj N/A I 

2L1 I LCC COSTS CA TOTAL I $810,300 00 II $778,983 34 I $o.oo 1 $778,983.34 II $32,017.06 1 $o.oo 1 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 90°A> 1000AJ $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 8Hk 100% $0.00 

2L2L02B LCC INSURANCE-PY92 $132,000.00 $111 ,626.00 $0.00 $111,626.00 $20,374.00 85°.-t 1 ooo,u $20,374.00 

2L2L02C LCC INSURANCE-PY93 $122,000.00 $112,252.00 $0.00 $112,252.00 $9,748.00 92°.-t 9QOAJ ($2,724.44) 

LCCSTART-UPCOSTSCATOTAL I $840,100.00 II $725,974.20 I $o.oo I $725,974.20 II $84,425.80 1 $17.649.56 1 

LCC ADMINISTRATION TASK TOTAL I $1,650,400.00 II $1,504,957.54 I $o.oo 1 $1.504,957.54 II $116.442.86 1 91%/ 100%/ $17,649.561 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oo,u OO,t $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97°.-t 100% $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109°-t 1000,t $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117°-t 1000,-t $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 990A 100% $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51% 100% $0.00 

2M1 I MOBILIZATION CA TOTAL I $444,617.00 II $440,076 57 I $50.52 1 $44o.o26.o5 II $o.oo I $o.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112°Al 1000,1: $0.00 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49% 100% $131,404.24 

2M2J01 LAND SURVEY JP AREA $266,165 00 $117,163.79 $2,443.22 $114,720.57 $149,001 21 44% 1000,-t $151,444 43 
---------

10% --($162, 799.63) 2M2J01B JACKPILE SURVEYING $133,093.00 $13,382.62 $358.65 $13,023.97 $119,710.38 8% 

2M2 LAND SURVEY CA TOTAL $783,408.00 $392,119.75 $8,456.78 $383,662.97 $405,080.96 500.k 580,-t $120,049.05 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 O% 0% $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 70% 100% $0.00 

2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $107,613.20 $0.00 $107,613.20 ($17,613.20) 1200,-t 1000,\) ($17,613.20) 

2M3L02C OPERATOR TRAINING-PY93 $89,700.00 $9,607.11 $0.00 $9,607.11 $80,092.89 11 O,t 5% ($192,142.20) 

2M3 LCCTRAININGCATOTAL $451,328.00 $307,316.86 $3,635.60 $294,07 4.15 ($17,613.20) 68°A> 630AJ ($17,613.20) 

MOBILIZATION TASKTOTAL I $1,679,353.00 II $1,139,513.18 I $12,142.oo 1 $1.117,763.1711 $387,467.76 1 68%/ $102,435.851 

BACKFILLING 

2E1N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) ($14,584.42) 
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TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E1N02 HAUL TO NP PIT: NP-PS-17 $1 ,838,682.00 $1,482,238.94 $288,214.26 $1 '194,024.68 $356,443.06 81 OAJ 100DAJ $156,361.32 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 80% 100DAJ $204,800.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64DAJ 100°AJ $120,000.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 68°Al 100DAJ $105,600.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82°Al 100% $0.00 

2E1N07 COMPLETE 1990 (SP-PS--o1) $1,616,723.00 $1,251,376.57 $213,963.59 $1,037,412.98 $365,346.43 77% 1000A $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ OOA $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 o•A 0°A $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81°A 100°A $1,391.15 

2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1,403.64) 101°A 100DJt ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33°A 100DJt $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,908,807.30 $868,913.64 $4,039,893.66 $1,399,418.70 78°A 75•A $950,440.87 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47°AJ 85% $23,472.71 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100°h 100% ($2,647.08) 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100°..t 1 OODAJ $0.00 

SPBACKFJLLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 100°h 96DAJ $20,825.63 

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $125,031.49 $24,017.20 $101,014.29 $92,524.51 57% 90°A $105,317.90 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $153,331.80 $29,899.03 $123,432.77 $69,766.20 69°A 44°A ($57 ,431.02) 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 $797,770.21 $179,701.57 $618,068.64 ($207,212.21) 135°Jt 83DJt ($154, 103.01) 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $1,484,147.86 $302,196.42 $1,181,951.44 $610,460.14 71 OAJ 65DAJ $276,221.17 

2E1J05 HAUL JP-P$-.26 TO JP-OP-41 $460,060.10 $393,005.09 $87,169.06 $305,836.03 $67,055.01 85DAJ 100DAJ $154,224.07 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133°AJ 100DAJ ($2,444.26) 

2E1J07 HAUL JP-P$-.27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 $336,699.59 ($50,551.60) 113°..t 100D,t $38,311.15 

2E1J08 HAUL JP-WO-Q7 TO JP-OP-41 $485,748.00 $253,597.15 $57,790.58 $195,806.57 $232,150.85 52°Jt 77°AJ $231,453.75 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 $3,041 '178.00 o•Jt OOJt $0.00 

2E1J10 HAUL JP-WS-o8 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% OOAJ $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $0.00 $0.00 $0.00 $189,627.00 o•..t ODAJ $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 o•Jt ODAJ $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $592,099.62 $393,307.10 $91,733.43 $301,573.67 $198,792.52 66°A> 100DJt $290,525 95 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $77,571.00 $24,095.80 $4,014.42 $20,081 38 $53,475.20 31DA ODJt $0.00 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 100% 0% $0.00 

JP BACKFILLING SUBTOTAL $8,772,378.37 $4,204,313.96 $898,795.27 $3,305,518 69 $4,568,064.41 48% oo,u $882,075.70 

2E1 I BACKFILLING CA TOTAL]$15,2B8,807.36 1[]9:3"21 ,915 00 I $1,796,212.93 I $7,525,702.07 II $6,013,780 36 I 56"Ji1 $1 ,853,342.19 I 

DUMP SLOPING 

2E2N01 CUT BENCH NP-WO-D1 $44,294.00 $19,064.54 $725.16 $18,339.38 $25,229.46 43°h 1000AJ $25,954.62 

2E2N02 CUT SLOPES NP-WO-Q2(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73°h 100°Al ($35,289.59) 

2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% 1QQDAJ $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81DA 1 OODJt $0.00 

2E2N05 CUT NP-WO-o6 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100°.A: 100% $13,363.25 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% OD,A: $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1 ,956.97) 114% 100°A> ($2.432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68Dfi> 100Dfl: $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65% 100Dfl: $0.00 

NP DUMP SLOPING SUBTOTAL $197,233.49 $120,775.85 $14,135.95 $106,639.90 $76,457.64 61% 57% $8,967.11 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 61% 1 ooo,u $48,000.00 
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2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% OOfiJ $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104% 1000fil ($11,628.11) 
2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72DA 1000fil $0.00 

2E2S05 CUT SP-WS-186 SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 1000,t 1000fil $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123.410.45 $471 ,245.1 0 $100,224.45 86% 1000Jt $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 710fiJ 100~ $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 1000fil 100% $44,656.48 
2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 690fiJ 1000Jt $0.00 
2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 
2E2S11 COMPLETE 1990 (SP-WT -19A) $36,843 00 $30,471.16 $419.64 $30,051.52 $6,371.84 83% 100°A $0 00 
2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 100Dfil $0.00 
2E2S13 DELETED 1990 (SP-WT -15AI15B) $0 00 $0.00 $0.00 $0.00 $0.00 0% OOJt $0 00 
2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144% 100°,-t ($9,949.68) 
2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 700fil 100°,-i: $0.00 
2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195% 100°A ($25,721.90) 
2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19 07 100% 1000fil $9,040.04 
2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106°A 100°fil $8,588.42 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 100% $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1 ,967,114.52 $105,471.07 96% 81°fil $155,362.18 
2E2J01 CUT JP-W0-11 SLOPES $1 ,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23°A 320fil $406,465.34 
2E2J02 CUT JP-WT-16D SLOPES $477,243 00 $0.00 $0.00 $0.00 $477,243.00 0% 00fil $0.00 
2E2J03 &3A CUT JP-WS-17 SLOPES $2,239,392.00 $315,074.21 $57,98617 $257,088.04 $1,924,317.79 140Jt 150fil $525,471.73 
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $38,992.61 $6,429.99 $32,562.62 $65,663.39 370Jt 25% ($25,594.48) 
2E2J05 CUT JP-W0-72 SLOPES $51,974 60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 82% 100°fil $15,358.22 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 OOJt OOfiJ $0.00 
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00fil OOfiJ $0.00 
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0-"til OOfiJ $0.00 
2E2J09 DELETED 1990 (JP-WT -02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0 00 00fil OO,.t $0 00 
2E2J10 JP-W0-73 BACKFILL $132,090 00 $50,707.84 $10,657.94 $40,049.90 $81,382.16 38% OOfiJ $0.00 
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00fil OOfiJ $0.00 

2E2J12 CUT JP-W0-06 SLOPES $29,450.00 $0.00 $0.00 $0.00 $29,450.00 0% 0% $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $115,807 39 $17,416.43 $98,390.96 __ ($8,2~?.3?)_ 108% ____ 7~~ __ _(~33,050 ~ - ------~-~- --------- -----
2E2J14 CUT JP-W0-11 SLOPES $721,619 00 $348,030.83 $05,230 59 $232.350 24 $373,592 17 48% 100% $219,340 76 
·-· 

---- ____ .. .. .. __________________ ---- ""- --- - --~--- ---------- -~----- -- - - ---- ----------- ---- ------------- ----- -------- ---~----------

2E2J15 CUT JP-WS-15A/15B SLOPES $157,141 00 $101,451 37 $8,560.86 $92,890.51 $55,689.63 65% 100% $16,570.49 

2E2J16 JP-W0-05 SLOPES $459,668.00 $27,663.78 $5,375.47 $22,288.31 $432,004.22 6% 0% $0.00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428 00 $0.00 $0.00 $0.00 $24.428.00 0% OOJt $0.00 

2E2J18 SHALE TO JP-D4 $5,518 00 $0.00 $0.00 $0.00 $5,518 00 0% OOfiJ $0.00 
2E2J19 JP-W0-72 BACKFILL $136,400.00 $62,001.48 $11,502 01 $50,499 47 $74,398.52 450fil 20% ($116,097.35) 
2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979 51) 420% 1000,t, ($17,456.03) 
2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 134% 100°Al ($5,892.66) 

2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $242,855.89 $41,840.62 $201,015.27 $36,270.14 870,t, 100% $78,110.76 
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E2J24 CUT JP-W0-66 SLOPES $182,107.84 $57,219.79 $10,035.13 $47,184.66 $124,888.05 310,t, 100% $134,923.18 
2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0 00 $0.00 $0.00 $0.00 oo..u OOfiJ $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699.07 $13,493.35 70% 100% $16,626.93 
2E2J27 CUT JP-W0-18/66B SLOPES $102,953 00 $84,583.02 $15,380.86 $69,202.16 $18,369.98 82% 100°Al $10,709.84 
2E2J28 CUT JP-W0-18/66C SLOPES $183,844.36 $33,430.95 $5,643.22 $27,787.73 $150,413.41 180,t, 1000fil $156,056.63 
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2E2J29 JP-W0-03A SLOPES $233,182.00 $0.00 $0.00 $0.00 $233,182.00 oo,t 0DAJ $0.00 

2E2J30 JP-W0-03B SLOPES $108,314.00 $0.00 $0.00 $0.00 $108,314.00 ODAJ ODAJ $0.00 

2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $2,928.36 $506 23 $2,422.13 $59,691.64 5% 0% $0.00 

2E2J32 CUT SLOPES JP-W0-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0% oo,u $0.00 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 $0.00 $0.00 ODJi: oo,u $0.00 

2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 $0.00 $0.00 oo,u 0% $0.00 

JP DUMP SLOPING SUBTOTAL $6,951,993.96 $1,881,314.22 $323,667.62 $1,557,646.60 $5,070,679.74 27°Jb 280,U $1,382,048.85 

DUMP SLOPING CA TOTAL I $9,719,641.92 II $4,467,033.47 I $835,632.45 I $3,631,401.02 II $5,252,608.45 I 440& $1 ,546,378.14] 

COVER PLACEMENT 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706 45 $0.00 100% 100•A $17,867 21 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102% 1000.A; $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883 44 $59,920.49 $0.00 100~ 1000AJ $15,883.44 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 1000Jt 1000.-t $6,896.74 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191,404.34 $127,749.28 $26,357.81 $101,391.47 $63,655.06 67°A 1000Jt $29,246.87 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100DJt 1000.A; $9,417.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 89°.A: 1000Jt ($788.58) 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552 26 $101,882.16 $3,597.58 97% 100% ($20,573.16) 

2E3N09 HAUL SOIL FROM SP-ON-61 TO NP-03 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 980,U 1000Jb ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-05 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81 OAJ 1000,U $8,123.62 

2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-010 $210,600.00 $140,955.69 $29,355.96 $111,599.73 $69,644.31 67°Al 1 ooo,u $99,000.27 

2E3N12 SOIL TO NP-06 (BENCHES) $113,607.00 $91,623.14 $17,552.71 $74,070.43 $21,983.86 81°.A: 1000AJ $39,536.57 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 820Jt 100°.A; $19,544.56 

2E3N14 SHALE BORROW TO NP-04 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100°Ji: 1000Jb $11,382.07 

2E3N15 SHALE BORROW TO NP-05 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 860Jt 1000Ji: $42,968.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $21,348.99 $20,797.90 $4,155 64 $16,642.26 $551.09 97°.A: 100% $4,706.73 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $84,240.00 $88,675 18 $18,554.38 $70,120.80 ($4 ,435.18) 105°A 100°A: $14,119.20 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6.465.20 92°A 1000Ji: $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95°A 1 00°A: $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 ODJt OOJt $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 $0.00 $0.00 OOJi ODA $0.00 

NP COVER PLACEMENT SUBTOTAL 
------------

$255,970~07 88°!1 $2,159,202.12 $1,903,232.05 $375,221.21 $1,528,010.84 90% $331,949.28 

2E3S01 SOIL BORROW SP-OP-35(SP-01)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 580Ji 100°!1 $28,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11 ,870.17) 109°Al 100% $18,568.71 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671 ,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058,01 310h 1000,U $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 980h 1000h $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $45,565.97 $9,476.24 $36,089.73 $87,888.03 340h 100°AJ $97,364.27 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $164,704.00 $82,318.84 $16,488.41 $65,830.43 $82,385.16 500Ji: 1000Jb $98,873.57 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 740.-t 100% $100,808.74 

2E3S08 SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93°.A: 100°.-t $110,637.36 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 8301{ 1000,-t $154,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOJi: $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 $179,914.15 $0.00 10001{ 100DJt $56,194.87 

2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $244,568.98 $71,948.71 $13,352.44 $58,596.27 $172,620.27 29°A 10001{ $185,972.71 

2E3S13 SOIL BORROW (SP-01B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 78°A 100DJt $83,024.95 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91°~ 100°A $6,999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77.217.00 $0.00 $0.00 $0.00 $77,217.00 0% OOAJ $0.00 
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484 00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 810,{ 100°.-t $20,636 00 
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234 00 $32,170.93 $6,925.41 $25,245.52 $7,063 07 82°.-t 1000.-i $13,988.48 
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 93°.-t 100°--t $34,333.93 
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872 57 ($15,098.81) 2050.-t 100°--t ($10,300.57) 
2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233°.-t 100°--t ($16,005.88) 
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151°.-t 100°.-t $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,719,636.02 $544,422.59 $2,175,213.43 $1 '183,925.98 70D,t 90% $1,555,414.57 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $397,482.09 $66,390.57 $331,091.52 $11,221.91 97°-t 80°Al ($5,160.40) 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $285,356.06 $33,269.36 $252,086.70 ($41 ,658.06) 117% 95o,t ($21 ,656.42) 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $0.00 $0.00 $0.00 $355,691.00 oo,u OOAJ $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184.00 $0.00 $0.00 $0.00 $74,184.00 oo,u OOAJ $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $5,121.50 $901.50 $4,220.00 $473,048 50 1 OAJ OOAJ $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,522.00 $0.00 $0.00 $0.00 $123,522.00 0% OOAJ $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249,543.00 $0.00 $0.00 $0.00 $249,543.00 0% OOAJ $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $0.00 $0.00 $0.00 $373,032.00 00_.t 00,1 $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $397,218.00 $0.00 $0 00 $0.00 $397,218.00 00,1 0% $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $269,242.00 $0 00 $0 00 $0.00 $269,242.00 00,1 00,1 $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $143,157.00 $0 00 $0 00 $0.00 $143,157.00 00,1 OOA $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $89,250.00 $0.00 $0.00 $0.00 $89,250.00 00,1 OOA $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0 00 $0.00 $0.00 $0.00 $0 00 OOA 00,1 $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOA $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55°,-t 100% $8,152.46 

2E3J16 SOIL JP-D13 $379,413.00 $0 00 $0.00 $0.00 $379,413.00 OO_.t 0% $0.00 

2E3J17 SOIL JP-DBB $590,808.00 $0.00 $0.00 $0.00 $590,808 00 00,1 0°A $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0 00 $0 00 $0.00 $0.00 00,1 00,1 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 00,1 OOA $0.00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $109,361.00 $0.00 $0.00 $0.00 $109,361.00 OO,t OOAJ $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0°A OOAJ $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 ODA OO,t $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $88,992.00 $5,651.25 $1,051.54 $4,599.71 $83,340.75 60A OOAJ $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $610,584 00 $0.00 $0.00 $0 00 $610,584.00 -· ______ O_D,j 0% $0.00 
·---------~----~------- ----------- ----------- ~--------- --~------~~---- - ---------- --- -----~----- ·-------------

2E3JOBA JP-W0-07 TO BACKf'ILL $803,400 00 $04 87 $4 70 $90 II $803,305 13 0°A 0'1<1• $0 00 
---~-------·· ----- --- ----------- ---- -- --- ------ ------- --------- --- ---- ----- - -· -·--------- - ------" ------ --- -----·---··· 0°A ----- -··· 0°A --------------- - -
2E3J26 SHALE J-D13 $109,064.00 $0.00 $0.00 $0.00 $109,064.00 $0.00 

2E3J27 SOIL JP-D4 $582,802.00 $0.00 $0 00 $0.00 $582,802.00 0% 00,-t $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO D15 $84,872 00 $0.00 $0.00 $0.00 $84,872.00 00,1 oo..t $0.00 

2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $165,212.00 $0.00 $0.00 $0.00 $165,212.00 OOA OOA $0 00 
JP COVER PLACEMENT SUBTOTAL $7,357,170.00 $701,863 95 $103,198.26 $598,665.69 $6,655,306.05 100,.{ 8DAJ ($18,664.36) 

2E31 COVER PLACEMENT CA TOTAL I $13,419,934.1211 $5,324,732.02 I $1,022,842.061 $4,301,889.96 II $8,095,202.10 I 40%j $1,868,699.49 1 

CONTMf SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84% 90°--t $21,273.69 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 1000,t 100% $10,453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100°11: 1 ooott $10,367.42 

NPCONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888 47 91;t 90% $42,094.28 
2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633 00 $123,375.73 $26,273.15 $97,102.58 $39,257.27 76°,-t 80% ($19,764.22) 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0 00 $0.00 $0.00 $0.00 00Jt OOJt $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0 00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0DJt OOJt $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00Jt OOJt $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 

2E4S07 COMPLETED 1990 (SP-C5-62/32 TO SP-QP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 2020ifl 1000/IJ ($8,934. 10) 

SPCONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,196.88 $114,325.68 $27,542.44 840Jil 500/IJ ($28,698.32) 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869.80 $54,061.98 $5,972.27 $48,089.71 $80,807.82 400Jil 85°h $78,293.67 

2E4J02 HAUL CS FROM JP-C$-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173DJil 50°h ($68,836.66) 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJil $0.00 

2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJil $0.00 

JP CONTAMINATED SOIL SUBTOTAL $163,073 82 $102,725.23 $6,115.18 $96,610.05 $60,348.59 630Jil 630Jil $9,457.01 

2E41 CONTAMINATED SOIL CA TOTALj $534,642.82 II $429,863.32 I $79.717.70 1 $350,145.6211 $104.779.50 1 68•/iJI $22.852.96 1 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 JOJil 1000Jil $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0 00 $62,262.00 0% 100% $61,249.00 

NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223 04 1 OAJ 1000Jt $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 380Jt 100°.-t $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75.469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 390Jt 1000Jt $45,058.37 

SP HIGHWALL SUBtOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 380Jt 100°.-t $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 1000Jt $0.00 

2E5J02 SCALEJP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000Jil $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOJil OOJil $0.00 

2E51 HIGHWALLCATOTAL I $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234,417.771 $204,616.91 I 

EROSION CONTROL 

2E6N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $0.00 $0.00 $0.00 $219,919.00 OOJil 0% $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOAJ $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% oo,t $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $0.00 $0.00 $0.00 $219,919 00 0% 0% $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 OOJil 0% $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2E61 EROSION CONTROL CA TOTAL 1 $219,919.00 II $0.00 I so.oo I so.oo II $219.919.oo 1 $0.oo 1 

EARTHWORK TASK TOTAL I $39,256,771.2211$19,602,871.041 $3,734,595.28 I $15,868,275.7611 $19,700,788.181 5o%j 470/ill $5,495,889.70 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

j2S1S01 I SEAL P-13 ADIT so.oo II so.oo I so.oo I so.oo II so.oo 1 so.oo I 
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TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2S1S02 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5.957.06 57% 100°.-t $6,238 28 

2S1S03 COMPLETE 1990 (H-1 ADID $10,902.00 $734.25 $58.18 $676.07 $10,167.75 ]OAJ 100"A $10,225.93 

2S1S04 SEAL VENT HOLES $56,640 00 $11,824.73 $10.00 $11,814.73 $44,815.27 21 OAJ 1000,.t $28,942.27 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000Ji: $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25°Al 560,t $45.406.48 

2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 OO,.t OO,t $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $822.26 $100.44 $721.82 $1,925.74 3QO,.t OO,t $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $822.26 $100.44 $721.82 $4,673.74 151l,t 13% $0.00 

2s1 1 UG ENTRIES ABANDON CA TOTAL I $86,882.oo II $21.268.18 1 $449.841 $20,818.34 II $65,613.82 1 $45.406.48 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PID $141.666.00 $161,935.47 $36,761 23 $125,174.24 ($20,269.47) 114°h 100°AJ $16.491.76 

2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136"tiJ 100% ($12,033.68) 

2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35% 70% $229,063.39 

2S2 PITWATERCATOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69% 84°AJ $233,521.47 

SURF STRUC OEM 

2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2.947.00 $1,172.41 $0.00 $1,172.41 $1.774.59 40°Al 1000A $1,774.59 

253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 840,1, 90o,.t $6,763.39 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2.083.32 98DAJ 95"A ($24,272.58) 

253 SS DEMOLITION CA TOTAL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 92DtiJ 81D,.t ($15,734.60) 

SURF STRC DECOM 
2S4XY NOT ASSIGNED I so.oo 11 so.oo 1 $o.oo 1 $o.oo II so.oo 1 ODAJI ooAJ! so.oo 1 

284 ss DECOM CA TOTAL I $o oo 11 $o.oo 1 $o.oo 1 $o.oo 11 $o.oo 1 ooAlj ooAlj $0.00J 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 00,-i: 0DtiJ $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 00,-i: 0DtiJ $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 00,-i: ODtiJ $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0 00 $0.00 $0.00 0% OO,t $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% O"A $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% OO,t $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES· SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% OO,t $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% OD,.t $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $187,627.46 $3,384.34 $184,243.12 ($36,062.46) ($60,208.70) 

ALL STRUCTURES SUBTOTAL $151,565.00 $187,627.46 $3,384.34 $184,243.12 ($36,062.46) ($60,208.70) 

2851 PERMANENTSTRUCTURESCATOTAL I $193.181.oo II $187,627.461 $3,384.341 $184.243.12 II $5,553.541 gyoJI1 73°/!lj ($60,2o8.7o> 1 

STRUCTURES TASK TOTAL I $1,o78,886.oo II $798.734.47 1 $108,600.o5 1 $690,134.42!1 s28o. 151.53 I wA 790'§1 $202,984.64 I 

SEEDBEDS 

2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $137,691.26 $8.24 $137,683.02 $274.74 ($15,015.13) 
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2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 64"A 90% $24,102.43 

NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8 24 $190,100.43 $30,201.33 86°A 90% $9,087.30 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 $155,738.22 $206,900 63 43°A 660AJ $127,491.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26"A 50% $95,524.44 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82°A 100% $9,761.30 

SP SEEDING SUBTOTAL $616,422.00 $253,214.28 $1,059.08 $252,155.20 $363,207.72 41 OJi: 660AJ $232,776.74 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $0.00 $0.00 $0.00 $842,081.00 OOJi: 0% $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $0.00 $0.00 $0.00 $421,448.00 OOJi: OOAJ $0.00 

JP SEEDING SUBTOTAL $1,263,529.00 $0.00 $0.00 $0.00 $1,263,529.00 OOJi: OOAJ $0.00 

2R1 I SEEDING CA SUBTOTAL I $2.1oo.261.oo 11 $443,322.95 1 $1.067.32 1 $442.255.63 II $1,656,938.05 1 21%1 24°i\1 $241.864.04 I 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 I DELETED 1990 (IRRIGATION) $o.oo 11 $o.oo 1 $o.oo 1 $o.oo II $0.oo 1 ooi\1 ooi\1 $0.00 

I2R2J01 I DELETED 1990 (IRRIGATION) $o.oo 11 $o.oo 1 $o.oo 1 $0.00 $o.oo 1 oo~ oo~ $0.00 

2R21 IRRIGATION CA SUBTOTAL I $o.oo 11 $o.oo 1 $o.oo 1 $0.00 $0 oo 1 oo~ $o.oo 1 $0.00 

j2R REVEGETATION TASK TOTAL I $2,1 oo.261.oo 11 $443,322.95 1 $1,067.32 1 $442,255.63 I $1,656,938.051 21 "i\1 $o.oo 1 $241,864.04 

TERRACING 

2T1 N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 OO,k OO,t $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $42,142.27 $2,806.83 $39,335.44 $39,032.73 52% 95o,t ($41,405. 73) 

2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $0.00 $0.00 $0.00 $184,875.00 OO,k OO,t $0.00 

2T1 TERRACING CA SUBTOTAL $271,150.00 $42,142.27 $2,806.83 $39,335.44 $229,007.73 16% 001{ ($41,405.73) 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 OOAJ OO,k $0.00 

2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $1,077,374.00 $0 00 $0.00 $0.00 $1,077,374.00 0% OOJi: $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0 00 $0.00 O''A> O''A $000 
·----------- . -- ·-

2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2N01 CUT NP-W0-01 BENCHES-RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 980,{) 1000Ji: $250,000.00 

2T2 SPECIAL CA SUBTOTAL $1,657,930.20 $570,695.93 $117,243.53 $453,452.40 $1,087,234.27 340AJ OOJi: $250,000.00 

I TERRACING/SPECIAL TASK $1.929,o8o.2o II $612.838.20 1 $120,050.36 1 $492,787.84 II $1,316,242.00 1 32§1 $208,594.27 1 

CONSTRUCTION TOTAL I $47,694,751.42 II $24,102,237.38 I $3,976,455.91 I $20,116,174.36 II $23,458,030.38J 51§1 490~ $6,269,418.061 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2 CONSTRUCTION TOTAL $47,694,751.42 $24,102,237.38 $3,976.455.91 $20,116,174.36 $23,229,022.65 51% 49o,t $6,269,418.06 

.. -··· .• . '' 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $5,912,547.76 $2,878,593.55 N/A $2,878,593.55 $3,013,802.08 49°A SOO,t $107,997.86 

2 CONSTRUCTION TOTAL $47,694,751.42 $24,102,237.38 $3,976.455.91 $20,125,781.47 $23,229,022.65 511\k 490.-t $6,269.418.06 

GRAND TOTAL $53,607,299.18 $26,g8o.830.93 $3,976,455.91 $23,004,375.02 $26,242,824.73 50o,t 490,t $6,377,415.92 
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PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1 P1 LOt PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1 P1 L01 B PROJECT MANAGEMENT- PY92 $0.00 $0.00 $0.00 

1P1L01C PROJECT MANAGEMENT- PY93 $22,441.47 $0.00 $22.441.47 
1P1L01D $0.00 $0.00 $0.00 

I1P1 I POL MANAGEMENT CA TOTAL $22.441.471 $o.oo 1 $22,441.471 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $84.00 $0.00 $84.00 
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I ENGINEEORING CA TOTAL $84.oo 1 so.oo 1 $84.oo 1 

j POL MANAGEMENT TASK TOTAL $22.525.47 1 $o.oo 1 $22.525.47 1 

CMC 
1C1L01&01A ENGINEERING SVCS CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 
1C1 L01C ENGINEERING SVCS. CONTRACT. PY93 $3,255 29 $0.00 $3,255.29 
1C1L01B ENGINEERING SERVICES--PY92 $0.00 $0.00 $0.00 
1CtL05B ENVIRONMENTAL MONITORING: PY92 $0.00 $0.00 $0.00 
1C1L05 &05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0 00 
1C1L05C ENVIRONMENTAL MONITORING: PY93 $13,430.84 $0.00 $13,430.84 

jCONSTRUCTION MANAGEMENT CA TOTAL $16,686.13 1 $o.oo 1 $16,686.131 

iNTEAIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $0.00 $0.00 $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

(1C2 jiNTERlM CMC CA TOTAL $o.oo 1 $o.oo 1 so.oo 1 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 so.oo· $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00 
1C3 CO-oP AGREEMENT CONTINGENCY CA 'TOT A $0.00 $0.00 $o.oo 1 

I CONSTRUCTION MANAGEMENT TASK TOTAL I $16,686.13 1 so.oo 1 $16,686.131 
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WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I MANAGEMENT TOTAL $39,211.60 1 $o.oo 1 $39,211.60 1 

LCCADMIN 

2L1L01 COMPLETE 1990 (LCC G&A) I $o.oo 1 $o.oo 1 $o.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I ($26,272.98) 1 $o.oo 1 ($26.272.98) 1 

I2L1 I LCC COSTS CA TOTAL ($26,272.98) 1 $o.oo 1 ($26,272.98) 1 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 

2l2L02B LCC INSURANCE-PY92 $0.00 $0.00 $0.00 

2l2L02C LCC INSURANCE-PY93 $112,252.00 $0.00 $112,252.00 

\LCC START-UPCOSTSCATOTAL $112.252.oo 1 $o.oo 1 $112,252.oo 1 

I2L I LCC ADMINISTRATION TASK TOTAL $85,979.02 1 $o.oo 1 $85.979.02 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

j2M1 \MOBILIZATION CA TOTAL $o.oo 1 $o.oo 1 $o.oo I 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0 00 $0.00 $0.00 
-- ----~ ~--- ---- -~~ ------------ ------- -----~ ---~ ------·- -----··--~-. 

2M2JOI LAND SURVEY JP AREA $0.00 $0.00 $0 00 

2M2J01B LAND SURVEY PY93 $13,382.62 $0.00 $13,382.62 

2M2 LAND SURVEY CA TOTAL $13,382.62 $3,827.50 $9,555 12 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $0.00 $0.00 $0.00 

2M3L02C OPERATOR TRAINING-PY93 $9,607.11 $2,082.57 $7,524.54 

2M3 LCC TRAINING CA TOTAL $9,607.11 $0.00 $9,607.11 

I MOBILIZATION TASK TOTAL $22,989.73 I $358.651 $22,631.oa I 

BACKFILLING 
2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 

CONFIDENTIAL POL-EPA01-001 0897 



- - - ... - - - - - - - - - -JAN 1993 

PY93 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREOIT CASH FLOW 

2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0 00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00 

2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-Q2 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $6,925.96 $1,537.19 $5,388.77 

2E1J02 HAUL JP-PS-23 TO JP-QP-41 $1,366.20 $0.00 $1,366.20 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $9,297.38 $1,275.45 $8,021.93 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $337,624.83 $80,683.28 $256,941.55 

2E1J05 HAUL JP-P$-26 TO JP-OP-41 $2,455.00 $0.00 $2,455.00 

2E1J06 HAUL JP-W0-10 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J07 HAUL JP-P$-27 TO JP-0P-41 $0.00 $0.00 $0.00 

2E1J08 HAUL JP-WO-o7 TO JP-OP-41 $4,008-01 $701.76 $3,306.25 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J10 HAUL JP-WS-o8 TO JP-oP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-W$-15 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $1,192.52 $0.00 $1,192.52 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0.00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL $362,869.90 $84,197.68 $278,672.22 

jBACKFILLING CA TOTAL $362,869.90 1 $84.197.68 1 $278,672.22] 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $2,429.47 $0.00 $2,429.47 

2E2N02 CUT SLOPES NP-WO-Q2(BENEATH NP-PS-17) $0.00 $0.00 $0.00 

2E2N03 CUT NP-WS-Q3 SLOPES $0.00 $0.00 $0.00 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-WO-Q6 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT-Q9 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $2,429.47 $0.00 $2,429.47 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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2E2S02 CUT SP-WS-17 SLOPES $0 00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $0 00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT -19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $0.00 $0.00 $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT-15N15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2J01 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 

2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 

2E2J03 &3A CUT JP-WS-17 SLOPES $921.77 $0.00 $921.77 

2E2J04 CUT JP-PS-22 SLOPES $1,063.40 $0.00 $1,063.40 

2E2J05 CUT JP-W0-72 SLOPES $9,523.02 $0 00 $9,523.02 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -02N02BI02C) $0.00 $0.00 $0.00 

2E2J10 JP-W0-73 BACKFILL $50,707.84 $10,657.94 $40,049.90 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-08112 SLOPES $50,375.05 $9,244.43 $41,130.62 
---- -------- -- -----------------·- ---------~---- -------- ----- --- ---------~------- ------ -------
2E2J 14 CUT JP-W0-11 SLOPES $1,192.17 $0.00 $1,192.17 
~----- ·---- ----------- ---------~---- -------- ------- ---~--- --------~ 

2E2J15 CUT JP-WS-15N15B SLOPES $0.00 $0.00 $0 00 

2E2J16 JP-W0-05 SLOPES $27,663.78 $5,375.47 $22,288.31 

2E2J17 CUT JP-WS-16N16BI16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 JP-W0-72 BACKFILL $62,001.48 $11,502.01 $50,499.47 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $27,220.45 $4,978.67 $22,241.78 

2E2J21 CUT JP-WS-19A SLOPES $6,922.91 $0.00 $6,922.91 

2E2J22 CUT JP-WS-198 SLOPES $643.86 $0.00 $643.86 

2E2J23 CUT JP-W5-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $1,091.33 $0.00 $1,091.33 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $13,209.46 $0.00 $13,209.46 

2E2J27 CUT JP-W0-18166B SLOPES $280.41 $0.00 $280.41 

2E2J28 CUT JP-W0-18166C SLOPES $1,586.86 $0.00 $1,586.86 

CONFIDENTIAL POL-EPA01-001 0899 



- - - - ... - - - - - - - - - -
JAN, 1993 

PY93 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2J29 JP-W0--03A SLOPES $0 00 $0.00 $0.00 
2E2J30 JP-W0-03B SLOPES $0 00 $0.00 $0.00 
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00 
2E2J32 CUT SLOPES JP-W0-04B $0.00 $0.00 $0.00 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $254,403.79 $41,758.52 $212,645.27 

I DUMP SLOPING CA TOTAL $256.833.26 1 $41,758.521 $215,074.74 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-08 $0.00 $0.00 $0.00 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $0.00 $0.00 $0.00 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $436.47 $0.00 $436.47 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-09 $0.00 $0.00 $0.00 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-04 $0.00 $0.00 $0.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-01 $0.00 $0.00 $0.00 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-05 $0.00 $0.00 $0.00 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-010 $1,057.42 $0.00 $1,057.42 
2E3N12 SOIL TO NP-06 (BENCHES) $1,983.42 $0.00 $1,983.42 
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $11,650.26 $0.00 $11,650.26 
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $551.49 $0.00 $551 49 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $0.00 $0 00 $0.00 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $0.00 $0.00 $0.00 
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-02 $0.00 $0.00 $0.00 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 

NP COVER PLACEMENT SUBTOTAL $15,679 06 $0 00 $15,679.06 
~ ·--------- ---~---~ ------· --- ---
2E3S01 SOIL BORROW SP-OP-35(SP-01)FROM SP-SB $0.00 $0.00 $0.00 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SE $0.00 $0.00 $0.00 
2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0 00 $0.00 $0.00 
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $1,709.56 $0.00 $1,709.56 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $2,518.15 $0.00 $2,518.15 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 
2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $0.00 $0.00 $0.00 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $1,207.96 $0.00 $1,207.96 
2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0 00 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-Q7 $0.00 $0.00 $0.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00 

2E3S18 HAUL SHALE FROM SP-WS-Q7 TO SP-04 $0.00 $0.00 $0.00 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-010 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-o7 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-o7 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $5,435.67 $0.00 $5,435.67 

2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $180,783.95 $36,927.20 $143,856.75 

2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $103,072.21 $18,947.76 $84,124.45 
2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $0 00 $0.00 $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $5,121.50 $901.50 $4,220.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $0.00 $0.00 $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $0 00 $0.00 $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO 07 $0.00 $0.00 $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $0.00 $0.00 $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO 012 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO 016 $0.00 $o.oo· $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO 015 $0.00 $0.00 $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 SOILJP-D13 $0 00 $0.00 $0.00 

2E3J17 SOILJP-DSB $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0 00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $94 87 $4.76 $90.11 
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0 00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0 00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $5,651.25 $1,051.54 $4,599.71 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0 00 $0.00 $0.00 ------ ... -- --- - ------~ - -------------- ----- ~------ - -- ---------- ... 
-~-------

2E3JOBA JP-W0-07 TO OACKFILL $1H.trt $4.70 $00. I I 

2E3J26 SHALEJ-013 $0.00 $0 00 $0 00 

2E3J27 SOILJP-D4 $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT-Q2 TO D15 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT-o2 TO 016 $0.00 $0.00 $0.00 
JPCOVER PLACEMENT SUBTOTAL $294,818.65 $57,837.52 $236,981.13 

j2E3 jCOVER PLACEMENTCATOTAL $315.933.38 1 $57,837.52 1 $258,095.86 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N018 NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S04 SP-CS-33 $0.00 $0.00 $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SPCONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $1,390.82 $0.00 $1,390.82 
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 

JP CONTAMINATED SOIL SUBTOTAL $1,390.82 $0.00 $1,390.82 

I2E4 I CONTAMINATED SOIL CA TOTAL $1,390.82 1 $o.oo 1 $1,390.82 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

IHIGHWALLCATOTAL $o oo I $o.oo 1 $o.oo 1 

EROSION CONTRO 

2E6N01A RIO MOQUINO-EROSION CONTROLS $0 00 $0.00 $0.00 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $0 00 $0 00 $0.00 

[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

[2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 
ROCK SUBTOTAL $0.00 $0 00 $0.00 

I2E6 I EROSION CONTROL CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

!2E I EARTHWORK TASK TOTAL $937,027.36 1 $183.793.72 1 $753,233.64 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

I2S1S01 I SEAL P-13 AD IT $o.oo I $o.oo I $o.oo I 
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2S1S02 SEAL P-10 DECLINE $5,957.06 $0.00 $5,957.06 
2S1S03 COMPLETE 1990 (H-1 ADIT) $0 00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $5,957.06 $0.00 $5,957.06 
2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-PS-46 ENTRIES $557.81 $90.11 $467.70 

JP UG ENTRIES ABANDON SUBTOTAL $557.81 $90.11 $467.70 

I UG ENTRIES ABANDON CA TOTAL $6,514.871 $90.11 1 $6,424.761 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 
2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 
2S2J01/A/B DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00 
2S2 PIT WATER CA TOTAL $0.00 $0.00 $0.00 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SURF STRC DECO 
2S4XY NOT ASSIGNED I $o.oo 1 $o.oo 1 $o.oo 1 

254 SS DECOM CA TOTAL I $o.oo 1 $o.oo 1 $o.oo 1 

PEAMSTAUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF $0.00 $0.00 $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 
2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0 00 $0.00 $0.00 
2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP -STRUCTliR.ESSUBTOTAL 
~-,--~- -~ ·~----~~-~~-------- ~-"'" _____ 

$0.00 $0.00 $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $0.00 $0.00 $0.00 
ALL STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

l2ss I PERMANENT STRUCTURES CA TOTAL $0.oo 1 $o.oo 1 $0.oo 1 

12s I STRUCTURES TASK TOTAL $6,514.87 1 $90.11 1 $6,424.761 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
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PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

12R1 I SEEDING CA SUBTOTAL $0 oo 1 $o.oo 1 $o oo 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

I2R2S01 I DELETED 1990 (IRRIGATION) $o.oo 1 $o.oo 1 $0.00 

12R2J01 I DELETED 1990 (IRRIGATION) $o.oo 1 $o.oo 1 $0.00 

I2R2 I IRRIGATION CA SUBTOTAL $o.oo 1 $o.oo 1 $0.00 

12R I REVEGETATION TASK TOTAL $0.oo 1 $o.oo 1 $0.00 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $1,032.73 $0.00 $1,032.73 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 
2T1 TERRACING CA SUBTOTAL $1,032.73 $0.00 $1,032.73 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $0.00 $0.00 $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 
----·-------- ~--------~~---------~-- ---- -~- ----------- --~~---- ------ ----·--- ---~-

___ ., __________ 
2T2J03 CUT JP-W0-03N3B/4N4B SLOPES $0.00 $0.00 $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-01 BENCHES-RIO MOQUINO $9,860.28 $0.00 $9,860.28 

2T2 SPECIAL CA SUBTOTAL $9,860.28 $0.00 $9,860.28 

I TERRACING/SPECIAL TASK $10,893.01 1 $0.00 l $10,893.01 1 

iz !CONSTRUCTION TOTAL $1.063,403.99 1 $184,242.48 1 $879.161.51 1 
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5.2 WORK PACKAGE DISCUSSION 

I 
I WP# 

lClLOlC 

DESCRIPTION REMARKS 

POL-Project Management on-going; 

I 1C1L05B Environmental Monitoring PY -93 on-going; 

lClLOlB 

I 2L2L02C 

Engineering/Consulting Service PY93 on-going; 

LCC Insurance PY93 completed; 

I 2M3L02B 

2M2J01B 

Training PY93 on-gomg; 

Surveying PY93 on-going; 

I 2E1J03 JP-PS-24 to Backfill substantially complete; 

2E1J04 

I 2E2J16 

JP-PS-25 to Backfill final cleanup in progress; 

Slope JP-W0-05 substantially complete; 

I 2E2Jl9 

2R1N01/02 

JP-W0-73 to backfill in-progress; 

Reseed N. Paguate Area idled till Spring, '93 

I 2RlS01/02 Reseed S. Paguate Area same as above; 

2E2J13 

I 2S5J09 

Slope JP-WS-08/W0-12 completed; 

Fencing in-progress; 

I 2E1J01/02 Soil to JP-D4 substantially complete; 

I 
I 
I 
I 
I 
I 
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5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for January, 1993 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

NONE for January, 1993 
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5.4 CHANGE ORDER SUMMARY 

ORIGINAL NEW 
WP# DESCRIPTION AMOUNT AMOUNT 

2E1J05 Haul JP-PS-26 $518,425 $460,060.10 
2E1J07 Haul JP-PS-27 $268,515 $375,010.74 
2E1Jl3 Haul JP-W0-03 $634,274 $592,099.62 
2E1J15 Jackpile Roads $ 12,110.58 $39,796.91 
2E2J03 JP-WS-17 (dozer) $345,543.36 $452,795.98 
2E2J05 Haul JP-W0-72 $ 68,200 $51,974.60 
2E2J21 JP-WS-19A slopes $ 64,551 $45,527.13 
2E2J22 JP-WS-19B slopes $395,761 $279,126.03 
2E2J24 JP-W0-66 slopes $258,203 $182,107.84 
2E2J26 JP-W0-18/66A $43,232 $44,326.00 
2E2J27 JP-W0-18/66B $100,412 $102,953.00 
2E2J28 JP-W0-18/66C $179,307 $183,844.36 
2E3N01 Soil NP-D8 $ 77,922 $ 89,573.66 
2E3N03 Soil NP-D7 $50,895 $ 75,803.93 
2E3N04 Soil NP-D4 $51,363 $33,699.90 
2E3N05 Soil NP-SB-27 $203,056 $191,404.34 
2E3N06 Soil NP-D9 $246,424 $44,865.45 
2E3N13 Shale NP-D9 $73,235 $65,168.72 
2E3N16 Shale NP-D8 $ 51,948 $21,348.99 
2E3Sll Soil SP-Dll $205,110 $236,109.02 
2E4J01 JP-CS-39 $ 42,183 $134,454.00 
2E4J02 JP-CS-38/37 $ 18,287 $28,204.02 
2S1S02 Seal P-10 $ 15,755 $ 13,844.00 

Note: Change Orders are the result of volume changes (overruns and underruns) 
based upon the amount moved. The volumes supplied by LCC, Inc. w~re accepted 
and verified by an aerial survey performed by TR Mann & Associates m .November, 
1992. In addition, some Work Packages had to be combined for companson 
purposes due to physical limitations and field conditions. 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handling thru January, 1993 totalled approximately 22.4 million cubic 
yards. The Project continues to be about 15 months ahead of the baseline schedule. 
Some operational delays occurred due to muddy road conditions. No outside work 
by LCC during January, 1993 impacted the schedule. 
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6.2 VARIANCE/VARIANCE EXPLANATIONS 

NONE for January, 1993 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--JANUARY, 1993 

7.2 Thank You Letter from Peter Waggitt to Victor and 
Marvin Sarracino 
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Off1ce of 
ReclamatiOn Project Manager 
(505) 242-0506 
(505) 552-6011 

Date: Feburary 1, 1993 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Jim Olsen, Jr., P.E. -RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF JANUARY, 1993 

Tribal Bu!ldmg 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather for this month was a factor on the earth moving operations of the Laguna 
Construction Company. Wet and muddy conditions caused L.C.C. to shutdown a couple of days. 
The "New Year's Day" holiday was observed this month, LCC shutdown for a day. 

The scrapers are cleaning up JP-PS-25. They will return to hauling topsoil from JP-SB-53 to JP-D4 
and remaining areas in February. 

The trucks are near completion of hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. They 
will also haul backfill material from within JP-OP-41. The trucks \vill remain there through 
February. 

The dozers are in several different areas: sloping at JP-W0-12, JP-\V0-08, JP-HW-31 and JP­
W0-05, working with the scrapers on JP-PS-25 (clean up), pushing topsoil at JP-W0-66 and JP­
WS-19, working with the trucks pushing protore at JP-PS-24, JP-PS-25 and JP-OP-41. Also sloping 
waste piles in JP-W0-41. They should be in these places through February. 

Air station filters- Filters were taken to TMA \Eberline this month. No filter results have been 
received or logged. Filter results are pending. All air pumps ran very well. No preventive 
maintenance work done. The weather did prevent us from getting to some of the air pumps. 

The RGM-2 is back from calibration and is in operation as of Jan. 27, 1993. The RGM-2 was 
removed Oct. 20, 1992 and was running ok at the time of the calibration due date. Eberline and 
Radon QC were in charge of the calibration. All certifications and data will be filed. 

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain 
within compliance. TMA \Eberline was out to take Alpha and Swipe measurements on building 
materials and equipment. The cleaned up area at JP-PS-25 was also checked by TMA \Eberline. 
All results pending. A gamma survey was also taken on JP-W0-05 slopes. The average reading 
was 43_micro R/hr. 

Soil and Water West, Inc. radiological results are in and logged. All water sampling data is now in 
and recorded. The data is being supplied to the BIA Hydrologist for analysis. 

The Technicians are involved with tutoring the Tribal personnel on the use of their computers and 
software. This computer training and software training is available to all who are interested. 

The exchange of radon detectors and TLD badges was completed this month. All results are 
pending. 
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Inspection Report for the Month of January contd. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. Water Sampling Results were received and logged. 

2. TraiD;ing is being provided to the Tribal personnel and will be 
ongomg. 

3. Exchange of radon detectors and TLD badges complete. 

4. No air particulate results have been received or logged. Other 
filters pending. 

5. RGM-2 calibrated and running. 

6. Computer presented to Personnel Dept. Training in progress. 

FILE: INSP0193.DOC 

-2-
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6th floor MLC Building 
81 Smith Street 
Darwin NT 0800 
GPO Box461 

Telephone 
(089) 81 4230 

Facsimile 
(089) 81 4316 

Darwin NT 0801 
Australia Supervising Scientist 

for the Alligator Rivers Region 

Our ref DA-03-38 

Victor A Sarracino 
Senior Reclamation Technician 
Pueblo ofLaguna 
PO Box 194 
Laguna 
NM 87026 
USA 

Dear Victor, 

4 January, 1993 

Finally I have returned to the office after completing my visit to the USA . This means 
I can sit down and take time to thank you for your courtesy and consideration in 
showing me over the Laguna-Jackpile Reclamation Project site. The briefing 
presented by you and your son was extremely informative, particularly the history of 
the mining operation and the details of how the community have become involved in 
the reclamation works. I also appreciated the time you took to show me around the 
various areas ofthe project. I was interested to hear the design details of the various 
construction works and to see the various stages of work in progress. 

Please also pass on my thanks and regards to your son Marvin for the part he played in 
the briefing session. I wish your community every success in the completion of the 
project and for your future involvement in other work. 

Once again thank you for your time and courtesy in allowing me to make the visit. 
Hopefully one day you will visit Australia and allow me the opportunity to return the 
compliment and show you the OSS operations here in the Northern Territory. 

With best wishes, 

Yours sincerely, ~ 

y~~1-' 
Peter W Waggitt, 

Principal Environmental Assessment Officer. 
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